

BILL NO. S-92-02-09

SPECIAL ORDINANCE NO. S-48-92

AN ORDINANCE approving Change Order No. 1 AND FINAL, CONTRACT 91-08, RESTORATION OF WATER MAINTENANCE CUTS with DEHNER CONSTRUCTION in connection with the Board of Public Works of the City of Fort Wayne, Indiana.

NOW, THEREFORE BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT WAYNE, INDIANA;

SECTION 1. That Change Order No. 1 AND FINAL FOR CONTRACT 91-08, RESTORATION OF WATER MAINTENANCE CUTS with DEHNER CONSTRUCTION in connection with the Board of Public Works and Safety, for:


repair a major arterial street before the winter months (Oxford) - due to weather conditions and contractor's workload, change order was initiated to Dehner and removed from Tomco Construction Contract No. 91-01;

involving a net increase of Seven Thousand Five Hundred Seven and 50/100 Dollars (\$7,507.50), all as more particularly set forth in the specifications, and which is on file with the Office of the Board of Public Works and is by reference incorporated herein, made a part hereof, and is hereby in all things ratified, confirmed and approved.

SECTION 2. That this Ordinance shall be in full force and effect from and after its passage and any and all necessary approval by the Mayor.


Council Member

APPROVED AS TO FORM
AND LEGALITY


J. Timothy McCaulay

CHANGE ORDERChange Order No. ONE AND FINALName of Project: RESTORATION OF WATER MAINTENANCE CUTSContract No. 91-08

Resolution No. _____

B.O. No. 156-91To: DEHNER CONSTRUCTIONDate: 1-13-92

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

ITEM		DESCRIPTION OF CHANGE		CHANGE IN CONTRACT PRICE	
NO.	QUANTITY	DESCRIPTION	UNIT PRICE	DECREASE	INCREASE
14	195 SY	9" CONCRETE PAVEMENT			7507.50
TOTAL DECREASE					
TOTAL INCREASE					7507.50
NET INCREASE					7507.50

The sum of \$7507.50 is hereby **ADDED TO** the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price

\$81950.00

Current Contract Price Adjusted by Previous Change Order(s)

\$81950.00

New Contract Price Including this Change Order

\$89457.50

The time provided for completion in the contract for this project is **unchanged** due to this Change Order. The date for completion of all work shall be **unchanged**. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: Roger Warner EngineerDate 1-21-92Accepted by: Douglas DeLeon ContractorDate 1-21-92Approved by: Jim A. Wayne Assistant Chief Eng/WATER~~Director Water Resources~~Date 1/23/92Approved by: Mark L. Gensie City EngineerDate 1-27-92

Approved by BOARD OF PUBLIC WORKS:

Kathleen Caspi
Douglas M. For

Attested by: Patricia J. Crick ClerkDate 1-29-92

Change Order No. 1 AND FINAL

CONTRACT No. 91-08

Board Order No. 156-91

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: _____

TO REPAIR A MAJOR ARTERIAL STREET BEFORE THE WINTER MONTHS (OXFORD)

2. Will proposed change alter size of the project? Yes _____ No _____

If yes, explain

3. Affect on operation and maintenance cost of this project:

CHANGE ORDERChange Order No. ONE AND FINALName of Project: RESTORATION OF WATER MAINTENANCE CUTSContract No. 91-01

Resolution No. _____

B.O. No. 12-91To: TOMCODate: 1-13-92

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

ITEM		DESCRIPTION OF CHANGE		CHANGE IN CONTRACT PRICE	
NO.	QUANTITY	DESCRIPTION	UNIT PRICE	DECREASE	INCREASE
		SEE ATTACHED SHEET			
TOTAL DECREASE				\$7337.24	
TOTAL INCREASE					
NET DECREASE				\$7337.24	

The sum of \$7337.24 is hereby **DEDUCTED FROM** the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price

\$68885.00

Current Contract Price Adjusted by Previous Change Order(s)

\$68885.00

New Contract Price Including this Change Order

\$61547.76

The time provided for completion in the contract for this project is **unchanged** due to this Change Order. The date for completion of all work shall be **unchanged**. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: Roger E. Warner EngineerDate 1-21-92Accepted by: Paul M. Hunt ContractorDate 1-21-92Approved by: Jim A. Warner Assistant Chief Eng/Water
Director Water ResourcesDate 1/23/92Approved by: Mark L. Gentry City EngineerDate 1-29-92

Approved by BOARD OF PUBLIC WORKS:

Attested by: Patricia J. Cook ClerkDate 2/5/92

Change Order No. 1 AND FINAL

CONTRACT No. 91-01

Board Order No. 12-91

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: CONTRACTOR WAS UNABLE TO FINISH WORK DUE TO BAD WEATHER.

2. Will proposed change alter size of the project? Yes_____ No_____

If yes, explain

3. Affect on operation and maintenance cost of this project:

Read the first time in full and on motion by Bradbury, seconded by Salinas, and duly adopted, read the second time by title and referred to the Committee on City of Utilities (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Common Council Conference Room 128, City-County Building, Fort Wayne, Indiana, on _____, the _____, day of _____, 19_____, at _____ o'clock _____ M., E.S.T.

DATED: 2-11-92

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Bradbury, seconded by Salinas, and duly adopted, placed on its passage. PASSED ~~POST~~ by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT
TOTAL VOTES	<u>8</u>		<u>1</u>	
BRADBURY	<u>✓</u>			
EDMONDS	<u>✓</u>			
GIAQUINTA	<u>✓</u>			
HENRY	<u>✓</u>			
LONG			<u>✓</u>	
LUNSEY	<u>✓</u>			
RAVINE	<u>✓</u>			
SCHMIDT	<u>✓</u>			
TALARICO	<u>✓</u>			

DATED: 2-25-92

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as ~~(ANNEXATION)~~ ~~(APPROPRIATION)~~ ~~(GENERAL)~~

(SPECIAL) (ZONING) ORDINANCE RESOLUTION NO. S-48-92
on the 25th day of February, 1992

ATTEST:

(SEAL)

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Thomas P. Henry
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 26th day of February, 1992 at the hour of 1:30 o'clock P. M., E.S.T.

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 28th day of February, 1992, at the hour of 8:30 o'clock A. M., E.S.T.

PAUL HELMKE
PAUL HELMKE, MAYOR

BILL NO. S-92-02-09

REPORT OF THE COMMITTEE ON CITY UTILITIES

JANET G. BRADBURY, CHAIRWOMAN
SAMUEL J. TALARICO, VICE CHAIRMAN
LUNSEY, LONG, GIAQUINTA

WE, YOUR COMMITTEE ON CITY UTILITIES TO WHOM WAS

REFERRED AN (ORDINANCE) (~~RESOLUTION~~) approving Change Order
No. 1 AND FINAL, CONTRACT 91-08, RESTORATION OF WATER
MAINTENANCE CUTS with DEHNER CONSTRUCTION in connection with
the Board of Public Works of the City of Fort Wayne, Indiana

HAVE HAD SAID (ORDINANCE) (~~RESOLUTION~~) UNDER CONSIDERATION
AND BEG LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID
(ORDINANCE) (~~RESOLUTION~~)

DO PASS

DO NOT PASS

ABSTAIN

NO REC

Janet G. Bradbury

Sam J. Talarico

CSL

Archie Lunsey

Mike Giaquinta

David Long

DATED: 2-25-92

Sandra E. Kennedy
City Clerk

S-92-02-09

Admn. Appr.

TITLE OF ORDINANCE: Change Order #1 and Final for Contract 91-08,
Restoration of Water Maintenance Cuts

DEPARTMENT REQUESTING ORDINANCE: . Board of Public Works

SYNOPSIS OF ORDINANCE: Due to weather conditions and contractor's workload, change order was initiated to Dehner Construction and removed from Tomco Construction.

EFFECT OF PASSAGE: Repair of major arterial street before the winter months (Oxford).

EFFECT OF NON PASSAGE:

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) \$7507.50 Increase

ASSIGNED TO COMMITTEE: